



## Earth Observation for Monitoring and Observing Environmental and Societal Impacts of Mineral Resources Exploration and Exploitation

**Stéphane CHEVREL**  
**Project Coordinator**  
**BRGM, France – Mineral Resources Div.**

*Decisions made*

**2<sup>nd</sup> Management Committee meeting**  
**Witbank, February 15, 2011**

- D1.1.1, D1.1.2, D1.2
  - Immediate delivery with actual Kyrgyz input
  - Delay for upgrade version justified in interim report
- D1.3
  - Short synthesis of D1.1& D1.2 **due date : end of September**
- D1.4
  - Waiting for Slavko's input
- D1.8 and D1.9 to be merged in a single deliverable
  - Justified in the interim report by the redundancy with ImpactMin deliverable
  - "D1.8" to be revised (figure to be updated by TAU)
  - "D1.9" to be finalised (DLR, TAU)
    - Missing inputs
    - To be homogenised (DLR?)
    - Needs illustrations
- D3.1 **due date end of September**
  - Include Veronika's input
  - Include DPSIR model for test sites (Francois)
- Deliverable procedure
  - Agreed
  - Implementation by Ian
- D5.3
  - Draft to be submitted asap by Horst

- Stephane and Stuart to contact GRSG + ImpactMin for a possible dedicated session at GRSG workshop in Frascati
- Organisation of a monthly teleconf
  - Date to be fixed
- Brussels workshop
  - Debate animated y a journalist
  - Contact Humbulani Mudau (GEO sec.) => SM
  - Contact Gilles Ollier => SC

- CGS
  - Stephane to urge Henk for ALERT installation
    - Trenches
    - Fencing
    - Power supply
  - Check with Henk if Bank 5 covered by airborne survey
  - See with Luc and Henk if Janine could join us for INSAR
- Formalise selected indicators in a report (add subsidence for ZA)
- Sent selected indicator list to ZA, CZ and KG
- See if BRGM could work on INSAR early 2012

# WP4 requirements

---

- Standard project projection
  - UTM WGS 84
- Project FTP site (official?)
  - <ftp.dlr.de>
- Colm prepare a list of project standard software
  - To be completed by all participants
- Stephane to provide standard (INSPIRE) for database
- Eyal to prepare a template for informations to accompany datasets
- Stephane checks if simulation applicable to local level (Bank 5)

# Asking for an extension?

---

- Decide whether or not applying for an extension
- Yes!
- How long?
  - 6 months
- Decision after next AB + GA
- Impact on participant budget

